



# AAAV Program Schedule

## 1 February 2001



Fiscal Year	FY95	FY96	FY97	FY98	FY99	FY00	FY01	FY02	FY03	FY04	FY05	FY06	FY07	FY08	FY09	FY10	FY11	FY12	FY13	FY14	FY15	FY16	Total	
Decision Reviews	▲ MS I						▲ MS II			▲ MS C	▲ DAE Program Review	▲ FRP Decision Review	▲ IOC										▲ FOC	
ATD Testing	█								█ LRI P DAB															
Marine User Juries		▲ (P)	▲ (P)	▲ (P)	▲ (C)	▲ (C)	▲ (C)	▲ (C)	▲ (C)	▲ (P)	▲ (P)	▲ (P)												
PDRR Prototype Testing				█																				
Operational Assessments							█ (P&C)		█		█		█											
Fabricate 9 Prototypes, Refurb 3 PDRR Protos						█																		
Shakedown/Developmental Testing								█																
Fabricate 1 Production Representative Live Fire Test Vehicle									█															1
										▲ LRIP Contract Award (Vehicle Lot I (23))														
RAM-D Testing									█															
Full Up System Level Live Fire 1 Production Representative Live Fire Test Vehicle										█														
											▲ LRIP Contract Award (Vehicle Lots II (24) & III(54))													
LRIP Deliveries Lot I											█													23
IOT&E											█													
LRIP Deliveries Lots II & III												█												78
													▲ Full Rate Contract Award											
Full Rate Production Deliveries														█										911
AAAV Deliveries										1	9	24	28	90	120	120	120	120	120	120	106	35	1,013	